

PES UNIVERSITY

SOFTWARE ENGINEERING LAB 2

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME: PAVITHRA G C
SRN: PES2UG24CS346
SECTION:5 F

PROJECT TITLE : 38.

Dropshipping Inventory & Order Orchestrator

Deliverables:

1)Jira backlog with Epics and User stories

EPICS:

Spaces / LAB2_SE

LS board ...

Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components More 6 +

Ask AI Search work PC Filter Group ...

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	
☐	> LS-1 Storefront Order Management	Unassigned	Pavithra G C	Medium	To Do ▾	Unresolved	Aug 25, 202	
☐	> LS-2 Supplier Inventory Management	Unassigned	Pavithra G C	Medium	To Do ▾	Unresolved	Aug 25, 202	
☐	> LS-3 Multi-Vendor Order Management	Unassigned	Pavithra G C	Medium	To Do ▾	Unresolved	Aug 25, 202	
☐	> LS-4 Supplier Purchase Order Management	Unassigned	Pavithra G C	Medium	To Do ▾	Unresolved	Aug 25, 202	
☐	> LS-5 Shipment & Tracking Management	Unassigned	Pavithra G C	Medium	To Do ▾	Unresolved	Aug 25, 202	
☐	> LS-6 Order Status & Notification Management	Unassigned	Pavithra G C	Medium	To Do ▾	Unresolved	Aug 25, 202	

+ Create 6 of 6 ↺

EPIC 1:

LS-1

Storefront Order Management

Description

Enables the system to receive, validate, parse, and process customer orders received from Shopify or WooCommerce webhooks.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
LS-7 Receive Order Webhook	H.	5	U	To Do
LS-8 Validate Order Webhook	H.	3	U	To Do
LS-9 Parse Order Details	H.	5	U	To Do
LS-12 Acknowledge Webhook	H.	3	U	To Do

Linked work items

Add linked work item

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Reporter

Pavithra G C

Labels

None

Due date

None

Start date

None

Priority

Medium

Development

More fields

Story Points, Original estimate, Time tracking...

Automation

Rule executions

EPIC 2:

LS-2

Supplier Inventory Management

Description

Enables the system to check supplier APIs in real time and verify whether the required product SKUs are available in stock.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
LS-10 Identify Supplier SKU	H.	3	U	To Do
LS-11 Check Supplier Stock	H.	5	U	To Do
LS-13 Verify Stock Quantity	H.	5	U	To Do
LS-14 Detect Out-of-Stock SKU	H.	3	U	To Do

Linked work items

Add linked work item

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Reporter

Pavithra G C

Labels

None

Due date

None

Start date

None

Priority

Medium

Development

More fields

Story Points, Original estimate, Time tracking...

Automation

Rule executions

EPIC 3:

LS-3

Multi-Vendor Order Management

Description

Enables the system to identify products belonging to different suppliers and split a single customer order into separate supplier orders.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
LS-15 Identify Multiple Suppliers	H.	3	U	To Do
LS-16 Split Multi-Vendor Order	H.	8	U	To Do
LS-17 Transfer Delivery Details	H.	5	U	To Do
LS-18 Link Split Orders	M	5	U	To Do

Linked work items

Add linked work item

1

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Reporter

Pavithra G C

Labels

None

Due date

None

Start date

None

Priority

Medium

Development

More fields

Story Points, Original estimate, Time tracking,...

Automation

Rule executions

EPIC 4:

LS-4

Supplier Purchase Order Management

Description

Enables the system to automatically create and dispatch purchase orders to the appropriate suppliers using the customer order information.

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
LS-19 Create Supplier PO	H.	8	U	To Do
LS-20 Add Delivery Details	H.	5	U	To Do
LS-21 Dispatch Supplier PO	H.	8	U	To Do
LS-22 Track PO Status	M	5	U	To Do

Linked work items

Add linked work item

1

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Reporter

Pavithra G C

Labels

None

Due date

None

Start date

None

Priority

Medium

Development

More fields

Story Points, Original estimate, Time tracking,...

Automation

Rule executions



EPIC 5:

Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components More 6 +									
Q Search backlog PC Version Epic Quick filters									
Backlog (24 work items) 115 0 0 Create sprint									
☒	LS-7	Receive Order Webhook	Storefront Order M...	To Do	5				
☒	LS-8	Validate Order Webhook	Storefront Order M...	To Do	3				
☒	LS-9	Parse Order Details	Storefront Order M...	To Do	5				
☒	LS-10	Identify Supplier SKU	Supplier Inventory...	To Do	3				
☒	LS-11	Check Supplier Stock	Supplier Inventory...	To Do	5				
☒	LS-12	Acknowledge Webhook	Storefront Order M...	To Do	3				
☒	LS-13	Verify Stock Quantity	Supplier Inventory...	To Do	5				
☒	LS-14	Detect Out-of-Stock SKU	Supplier Inventory...	To Do	3				
☒	LS-15	Identify Multiple Suppliers	Multi-Vendor Orde...	To Do	3				
☒	LS-16	Split Multi-Vendor Order	Multi-Vendor Orde...	To Do	8				
☒	LS-17	Transfer Delivery Details	Multi-Vendor Orde...	To Do	5				


SPRINT LIST:-

Spaces / LAB2_SE									
LS board									
Summary Timeline Backlog Active sprints Calendar Capacity Reports List Forms Goals Components More 6 +									
Q Search backlog PC Version Epic Quick filters									
LS Sprint 1 Add dates (8 work items) 37 0 0 Start sprint									
☒	LS-7	Receive Order Webhook	Storefront Order M...	To Do	5				
☒	LS-8	Validate Order Webhook	Storefront Order M...	To Do	3				
☒	LS-9	Parse Order Details	Storefront Order M...	To Do	5				
☒	LS-10	Identify Supplier SKU	Supplier Inventory...	To Do	3				
☒	LS-11	Check Supplier Stock	Supplier Inventory...	To Do	5				
☒	LS-13	Verify Stock Quantity	Supplier Inventory...	To Do	5				
☐	LS-15	Identify Multiple Suppliers	Multi-Vendor Orde...	To Do	3				
☒	LS-16	Split Multi-Vendor Order	Multi-Vendor Orde...	To Do	8				

SPRINT BOARD(active sprint view)



BURNDOWN CHART



Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Spaces / LAB2_SE / LS board / Reports

Burndown Chart

Issue	Issue Type	Estimate	Actual	Remaining
25/Aug/26 6:31 PM	LS-10			
	LS-11			
	LS-12			
	LS-13			
	LS-14			
	LS-15			
	LS-16			
	LS-17			
	LS-18			
	LS-19			
	Total			37
25/Aug/26 6:35 PM	LS-17	Burndown	Issue completed	5
	LS-18	Burndown	Issue completed	5
	LS-19	Burndown	Issue completed	5
	LS-10	Burndown	Issue completed	5
	LS-13	Burndown	Issue completed	5
	LS-11	Burndown	Issue completed	5
	LS-15	Burndown	Issue completed	5
	LS-16	Burndown	Issue completed	5
25/Aug/26 6:36 PM	LS-10	Burndown	Issue completed	5
25/Aug/26 6:40 PM	LS-10	Sprint ended by Pavitra G C		0
	LS-11			0
	LS-12			0
	LS-13			0
	LS-14			0
	LS-15			0
	LS-16			0
	LS-17			0
	LS-18			0
	LS-19			0
	Total			0

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimations mostly reflected the actual effort. Stories with higher complexity, such as splitting multi-vendor orders, were given more story points. The story points helped us estimate the effort required for each task.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. Important functions such as receiving orders, checking supplier stock, and splitting orders were given higher priority because they are essential for the system.

3. How did your simulated sprint align with your plan?

The simulated sprint followed our plan. We selected important user stories for Sprint 3 and moved them from To Do to In Progress and then to Done. This helped us understand how planned work is completed during a sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped us understand how quickly our team could complete the selected dropshipping tasks during Sprint 1. It showed the remaining story points as the stories were completed. This helped us understand whether our team had selected a realistic amount of work for the one-week sprint.